

Faculty of Engineering & Technology

Project planning and Control

Information:

Course Code: SCM 451 Level: Undergraduate Course Hours: 3.00- Hours

Department : Department of Structural Engineering & Construction Management

Instructor Information : Title Name Office hours Professor Ibrahim Mahmoud Mahdi Mostafa 9 Teaching Assistant Ahmed Salah Rashad Ahmed Abdelhakk 4

Area Of Study:

At the end of this course, students will be able to:

- 1. Understand the basic requirements of construction planning.
- 2. Understand the meaning of time, resources and cost planning.
- 3. Understand the different types of construction planning and control.

Description:

Network planning concept: critical path, preceding, project evaluation and review techniques, Bar chart, Line of balance, Network compression, Resource allocation, Project monitoring, Corrective action.

Course ou	tcomes:			
a.Knowledge and Understanding: :				
1 -	Students understand the principles of Project planning in Construction			
2 -	Students can recognize management requirements: techniques and tools			
b.Intellect	ual Skills: :			
1 -	Analyze the quantity take-off and quantity working-off			
2 -	Knowing the organization structures of construction works			
3 -	Develop balanced and un-balanced bill			
4 -	Develop tendering documents			
c.Professi	onal and Practical Skills: :			
1 -	Establish construction plans			
2 -	Understand the targets of planning and control			
3 -	Apply knowledge of mathematics, science and engineering			
d.General	and Transferable Skills: :			
1 -	Lead and motivate individuals			
2 -	Manage time and meet deadlines			



Course Topic And Contents :						
Topic	No. of hours	Lecture	Tutorial / Practical			
Introduction to Project Management and Planning	4	3	1			
Project Delivery Methods, Stages for tender preparation and project cost system and Risk Management	12	9	3			
Material and Labor planning and management	12	9	3			
Equipment planning and management	4	3	1			
Construction costing and cash flow	8	6	2			
Project Control, time cost trade-off and Update	12	9	3			
Project Control, time cost trade-off and Update	4	3	1			

Teaching And Learning Methodologies:

Lectures

Class Work

Course Assessment :								
Methods of assessment	Relative weight %	Week No	Assess What					
Final Exam	40.00							
Mid-term Exam 1	20.00							
Mid-term Exam 2	20.00							
Performance	10.00							
Quizzes	10.00							

Course Notes :	
Lecture Notes	