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Abstract

The objective of this research is to assess the reliability of earned value measures 
implemented in the construction control process. These measures are related directly 
to the main project's objectives-time, cost and quality. The reliability of earned value 
measures (EVMs) was conducted through a survey done on a sample of constructing 
companies using judgmental sampling methodology. Questionnaire forms and direct 
interviews were implemented with experts from the construction industry. The 
questionnaire design reflects to which extent the reliability of EVMs. These surveys 
were based on the non-probability judgmental sampling and analyze the results to 
identify the effect of earned value measures on the reality. The analysis of 
questionnaire survey and structured interviews illustrated that there are a great 
impact of EVMs on the reliability of construction control process 
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